






















Klimastrategi - tidsplan

	Aktivitet	2010									
		April	Maj	Juni	Juli	August	September	Oktober	November	December	
Fase 0	Rådgiver vælges										
	Kontraktunderskrivelse										
	Mobilisering										
Fase 1A	Dataindsamling										
	Beregninger										
	Rapportering										
Fase 1B	Dataindsamling										
	Analyser										
	Rapportering										
Fase 2	Virkemidler										
	Handlemuligheder										
	Scenarier										
Fase 3	Strategioplæg										
	Workshops										
	Strategiforslag										
	Møde med KB										
Fase 4	Klima- og energiplan										
	Handlingsplan										
	Afleveringsfrist - d. 18.11										
	Workshop 1 - d. 16.09										
	Workshop 2 - d. 30.09										

Workshop 1: ekstreme interessenter og Miljø- og klimaudvalget. - Afholdes i Kulturarkaden

Workshop 2: Stort lederforum. - Afholdes i Medborgerhuset